

**RFB 2019-049 - 350 W BELKNAP CAMERA RENOVATIONS**

|   |   |  |                                   |
|---|---|--|-----------------------------------|
| Award Recommendation: Sigma Surveillance Inc.<br>DBA STS 360  |   |  |                                   |
| NAME OF BIDDER AND LOCATION   | <b>Sigma Surveillance Inc. DBA STS360<br/>Carrollton, TX<br/>HUB: Yes</b> | Virtual Surveillance<br>Allen, TX<br>HUB: No | Climatec<br>Irving, TX<br>HUB: No |
| Materials   | <b>\$ 139,320.88</b>  | \$ 273,070.58                                | \$ 295,034.00                     |
| Services  | <b>\$ 51,930.00</b>   | \$ 26,915.35                                 | \$ 147,483.00                     |
| Required Bonds  | <b>\$ 5,720.00</b>  | \$ -   | \$ 6,605.00                       |
| TOTAL BID   | <b>\$ 196,970.88</b>  | \$ 299,985.93                                | \$ 449,122.00                     |
| Estimated Start Date  | <b>15 days ARO</b>  | 10 days ARO                                  | 2/25/2019                         |
| No. of Days to Complete   | <b>90 days</b>  | 30 days max                                  | 10/1/2019                         |
| AngelTrax - No Bid  |   |  |                                   |
| 2M Solutions - Non-Responsive - did not submit any of the required forms to include the signature page. |   |  |                                   |

**RFB 2019-049 - 350 W BELKNAP CAMERA RENOVATIONS**

|   |   |  |  |
|---|---|--|--|
| Award Recommendation: Sigma Surveillance Inc.<br>DBA STS 360  |   |  |  |
| NAME OF BIDDER AND LOCATION   | George-McKenna<br>Electrical<br>Irving, TX<br>HUB: No | Entech Sales & Service<br>LLC<br>Dallas, TX<br>HUB: No |  |
| Materials   | \$ 289,317.00   | \$ 271,000.00  |  |
| Services  | \$ 182,660.00   | \$ 201,641.00  |  |
| Required Bonds  | \$ 8,080.00   | \$ 8,310.00  |  |
| TOTAL BID   | \$ 480,057.00   | \$ 480,951.00  |  |
| Estimated Start Date  | 30 days after signed<br>contract                      | 30 days after signed<br>contract                       |  |
| No. of Days to<br>Complete  | 180 days  | 180 days   |  |
| AngelTrax - No Bid  |   |  |  |
| 2M Solutions - Non-Responsive - did not submit any of the required forms to include the signature page. |   |  |  |